


**CITY OF NEWPORT**

**RESOLUTION  
OF THE  
COUNCIL**

**No. 2024-74**

RESOLVED: that Change Order No. 1 to the construction contract with Green Mountain Pipeline Services, LLC, for Sewer Rehabilitation Within Various Sub-Basins Project - Contract #24-015 is hereby accepted in the not to exceed (NTE) amount of \$82,144.00 for a total contract cost of \$2,863,451.00, and the Mayor is authorized to execute said Change Order on behalf of the City, subject to favorable review by the City Solicitor.

IN COUNCIL  
READ AND PASSED  
June 26, 2024



Laura C. Swistak, CMC  
City Clerk