

THE CITY OF NEWPORT

RESOLUTION

**OF THE
COUNCIL**

No. 2025-103

RESOLVED: that the change order to the contract by and between City of Newport and Reagan Marine Construction, Newport Rhode Island, associated with the rebuild of the Elm St Pier, is hereby approved in an amount not to exceed \$81,294.16 for a new not to exceed total cost of \$1,565,544.16 and the Council Chair is authorized to sign said change order on behalf of the City, subject to favorable review by the City Solicitor.

IN COUNCIL
READ AND PASSED
JUNE 11, 2025



Laura C. Swistak, CMC
City Clerk